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Ms. Marlene H. Dortch

Secretary

Federal Communications Commission
445 12th Street, SW

Washington, DC 20554

Re: AT&T Petition for Extension of Implementation Deadline, Call Authentication Trust
Anchor, WC Docket No. 17-97

Dear Ms. Dortch:

On February 9, 2021, Sekar Ganesan, Andrew Jurczak, Amanda Potter, and the
undersigned, all of AT&T Services, Inc. (“AT&T”), met with Matt Collins, Alex Hobbs, Daniel
Kahn, and Mason Shefa from the Wireline Competition and Ken Carlberg from the Public Safety
and Homeland Security Bureaus to discuss AT&T’s request for a one-year extension of the June
30, 2021 deadline to implement the STIR/SHAKEN protocols on the Internet protocol (“IP”)
portions of its network.! We explained that the impacted traffic volumes on AT&T’s Voice over
Long-Term Evolution (“VoLTE”) network are very small.> We also discussed AT&T’s efforts
to significantly reduce the impacted traffic volumes on or before June 30, 2021, work that
remains on track.

In addition, we detailed events necessitating the Extension Request, including, among
others, redistributed traffic volumes stemming from the COVID-19 pandemic. We explained
that, while it is possible traffic flows on AT&T’s Domestic SIP Interconnect (“DSIPIC”) and
Voice over IP Connect Service (“AVOICS”) platforms could return to pre-pandemic volumes
and patterns, AT&T has yet to see such a shift on its network. Moreover, the DSIPIC and
AVOICS platforms rely on legacy network components that cannot support STIR/SHAKEN,
including more than 200 session border controllers (“SBCs”) and approximately 100 mobile
switching centers (“MSCs”), all of which are approaching end-of-life. AT&T thus intends to
build new STIR/SHAKEN-enabled routes and capacity in its network and transition traffic to
that new infrastructure. While this work already is underway, it cannot feasibly be completed by
June 30, 2021. Among other issues, completing the necessary traffic migrations is dependent on

! Petition for Extension of Implementation Deadline, WC Docket No. 17-97 (filed Nov. 20, 2020)
(“Extension Request”).

See id. at 3-4 (explaining that the impacted traffic volumes on the DSIPIC platform represent less than
.28 percent of AT&T’s VoLTE traffic, while the impacted AVOICS traffic is approximately four
percent).

See id. at 4 (stating that AT&T expects to reduce the impacted traffic volumes by approximately 70
percent on the DSIPIC platform and by as much as 50 percent on the AVOICS platform on or before
the June 30, 2021 deadline).



third parties and vendor development and delivery schedules. Finally, to the extent the
Commission issues a declaratory ruling narrowing the scope of STIR/SHAKEN implementation
requirements based on the limitations of legacy IP platforms and the availability of replacement
offerings that are STIR/SHAKEN-enabled, AT&T discussed the need to ensure that such relief
applies to similarly situated providers and platforms.*

Please contact me should you have any questions.

Respectfully submitted,

Linda S. Vandeloop

cc: Ken Carlberg
Matt Collins
Alex Hobbs
Daniel Kahn
Mason Shefa

See Petition of Verizon for Declaratory Ruling or, in the Alternative, a Limited Extension of the
STIR/SHAKEN Implementation Deadline, WC Docket No. 17-97, at 7-9 (filed Nov. 20, 2020) (detailing
costs and challenges associated with upgrading 26 end-of-life switches, as well as the availability of
alternative STIR/SHAKEN-enabled platforms, circumstances that are analogous to those detailed in
AT&T’s Extension Request); Letter from Christopher Oatway, Verizon, to Marlene H. Dortch, FCC, WC
Docket No. 17-97 (filed Feb. 9, 2021).
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